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Dear Sam:
Contact:
Attached is the 7" monthly progress report for the Allied Paper, Inc./Portage Steve Garbaciak
Creek/Kalamazoo River Superfund Site Plainwell No. 2 Dam Area Time-Ciritical
Removal Action (TCRA). This progress report is submitted in accordance with Phone:

Paragraph 19a of the June 2009 Administrative Settlement Agreement and Order on 312.332.4937 ext. 12

Consent (AOC) for Removal Action (Docket No. V-W-09-C-925). On August 5, 2009,
the United States Environmental Protection Agency determined that future updates on
the Former Plainwell Impoundment TCRA project will be included in this monthly report.
Per the August 6, 2009 direction of the United States Environmental Protection Agency,
monthly reports will only be submitted electronically.

Email:
steve.garbaciak@
arcadis-us.com

Our ref:

. . B 4 . . 14
If you have any questions, please do not hesitate to contact me. 0064536.0000.000

Sincerely,

g
fyho 5]

Stephen Garbaciak Jr., P.E.
Vice President

Copies:

Leslie Kirby-Miles, USEPA Richard Gay, Weyerhaeuser Company
Richard Karl, USEPA Martin Lebo, Weyerhaeuser Company
James Saric, USEPA J. Michael Davis, Esq., Georgia-Pacific LLC
Paul Bucholtz, MDNRE Paul Montney, P.E., Georgia-Pacific LLC
Jeff Keiser, CH2M HILL Garry Griffith, P.E., Georgia-Pacific LLC

Kathy Huibregtse, RMT Inc. Michael Erickson, P.E., ARCADIS
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Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site
Plainwell No. 2 Dam Area TCRA

REPORT #7, JANUARY 2010

Significant Developments and Activities During the Period

e OnJanuary 5, ARCADIS submitted to Michigan Department of Environmental Quality (MDEQ) a
summary of water treatment performed in 2009 to satisfy the requirement in Section C, Paragraph 3
of Substantive Requirements Document (SRD) MIU990028.

e OnJanuary 15, ARCADIS submitted to United States Environmental Protection Agency (USEPA) the
6" Monthly Report for the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site Plainwell
No. 2 Dam Area TCRA for December 2009.

e OnJanuary 28, ARCADIS submitted to Weston (subcontractor to USEPA) copies of chains-of-
custody for samples collected at the Plainwell No. 2 Dam Area TCRA.

e On January 28, ARCADIS submitted a revised access agreement to the owner of the McMurtrie
property (Mr. McMurtrie).

e The status of property access agreements is summarized in Table A. Access to the McMurtrie
property is pending.

Data Collected and Field Activities Conducted During the Period

¢ No work activities were performed during the week of January 1.

e During the week of January 4, ARCADIS continued the removal of marketable timber cut from the
north side of the river.

e During the week of January 11, ARCADIS completed the removal of marketable timber cut from the
north side of the river and marked proposed access road and excavation area limits on the south side
of the river. Four pre-construction soil samples (TS10053 through TS10056) were collected from 200-
foot intervals along the access road along the river and the access road from Staging Area 1 to the
Oxbow prior to construction. A five-part composite sample (TS10057) was collected from the four
corners and center of Staging Area 1, prior to construction. All samples were submitted to KAR
Laboratories, Inc. (KAR Labs) for polychlorinated biphenyl (PCB) analysis. Table B summarizes the
samples collected.

e During the week of January 18, ARCADIS began removal of access roads on the north side of the
river for re-use of aggregate material on the south side of the river, continued clearing and grubbing
activities on the south side of the river, and continued installation of access roads on the south side of
the river.

e During the week of January 25, ARCADIS continued removal of access roads on the north side of the
river for re-use of aggregate material on the south side of the river, continued clearing and grubbing
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Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site
Plainwell No. 2 Dam Area TCRA

REPORT #7, JANUARY 2010

activities on the south side of the river, and continued installation of access roads on the south side of
the river. Nine pre-construction soil samples (TS10058 and TS10060 through TS10067) and one
duplicate (TS10059) were collected from 200-foot intervals along the access road from Staging Area
1 to the Oxbow and from the access road from Douglas Avenue to Staging Area 2. All samples were
submitted to KAR Labs for PCB analysis. Table B summarizes the samples collected.

Laboratory Data Received During the Period

¢ No analytical data were received during the weeks of January 1, 4, 18, or 25.

e During the week of January 11, ARCADIS received PCB analytical data for pre-construction soil
samples TS10049 through TS10052 (collected in December) from TestAmerica Laboratories, Inc.
(TAL).

e ARCADIS is awaiting analytical data for pre-construction soil samples TS10053 through TS10067.

Issues Encountered and Actions Taken

e Upon initial contact in 2009, the owner of the McMurtrie property (Mr. McMurtrie) stated that he would
not sign the access agreement if the proposed location of Staging Area 2 was not moved away from
his property line because he was concerned it will interfere with daily activities on his property (a
horse training facility). The proposed location for Staging Area 2 is located on the Simons property
adjacent to the McMurtrie property. As a part of the access agreement executed with the owners of
the Simons property, the location of Staging Area 2 was moved away from the McMurtrie property.
This modification to the location of Staging Area 2 alleviated Mr. McMurtrie’s concern.

Mr. McMurtrie was also concerned that clearing of vegetation along the river would remove the tree
line used as a natural boundary for his horse pen. On January 14, ARCADIS met with Mr. McMurtrie
to discuss the location of construction activities and to state that, if necessary, ARCADIS would
construct a barrier to replace the tree line as a boundary to his horse pen. After discussing the
vegetative areas to be cleared, Mr. McMurtrie agreed that the boundary for his horse pen would not
be compromised.

Mr. McMurtrie remained concerned that work activities performed near the river would interfere with
his daily work activities to the extent that he may have to train his horses at an offsite location.
ARCADIS informed Mr. McMurtrie that clearing and grubbing would be performed during the winter,
when he is not actively training horses and that the anticipated length of excavation and restoration
activities is only 2 to 3 weeks. ARCADIS and Georgia-Pacific agreed to reimburse Mr. McMurtrie if he
was required to re-locate his horses during construction activities. A revised property access
agreement including the reimbursement clause was submitted to Mr. McMurtrie on January 28.
Georgia-Pacific and ARCADIS will continue to negotiate with Mr. McMurtrie throughout February.
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Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site
Plainwell No. 2 Dam Area TCRA

REPORT #7, JANUARY 2010

Developments Anticipated During the Next Reporting Period

e Throughout February, ARCADIS is tentatively scheduled to continue the removal of access roads on
the north side of the river (for use in the construction of access roads on the south side of the river),
continue the construction of Staging Area 1, being the construction of Staging Area 2, continue
clearing and grubbing on the south side of the river, and continue installing access roads on the south
side of the river.

¢ In February, ARCADIS will continue submitting copies of analytical data from Plainwell No. 2 Dam
Area TCRA sampling activities to USEPA.

¢ In February, ARCADIS anticipates completing negotiations with the property owner (Mr. McMurtrie)
for the remaining access agreement.

Updates to the Former Plainwell Impoundment TCRA

e OnJanuary 14, ARCADIS submitted to USEPA a response to the December 22 USEPA letter of final
comments on the Construction Completion Report (CCR) and a revised CCR.

e OnJanuary 22, Michigan Department of Natural Resources and Environment (MDNRE, formerly
known as MDEQ and Michigan Department of Natural Resources) submitted to ARCADIS a
reimbursement request for response activity and oversight expenses associated with the Former
Plainwell Impoundment TCRA. ARCADIS received the request and associated backup on January
29. This request is discussed in Section XV of the February 2007 Administrative Settlement
Agreement and Order on Consent for Removal Action.

e OnJanuary 28, ARCADIS submitted to Weston (USEPA subcontractor) a copy of the chain-of-
custody for surface water samples TS30003-TS30006, collected in April 2008.

e OnJanuary 29, ARCADIS submitted to MDNRE a letter and supporting materials documenting the
surface water PCB data collected during the former Plainwell Impoundment TCRA.

Developments Anticipated During the Next Reporting Period from the Former Plainwell
Impoundment TCRA

e ARCADIS awaits approval of its response to USEPA’s final comments on the CCR and of the revised
CCR, both submitted to USEPA in January 2010.
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Georgia-Pacific, LLC

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

Plainwell No. 2 Dam Area TCRA
Monthly Report #7, January 2010

Table A— Summary of Property Access Agreements (as of January 31, 2010)

Date Sent

Property Owner

Parcel Number

Status

6/10/2009, revised

Arcan Inc. (Farrell)

08-032-010-00

accepted (original received 6/18/09, revised received 11/19/09)

11/18/09

5/22/2009 Consumers Energy 08-032-015-00 accepted (received 10/07/09)
7/31/2009 Diana Steele Thompson 08-032-005-10 accepted (received 8/4/09)
5/22/2009 Edward and Ronald Hodgman 08-032-027-00 accepted (received 6/3/09)

5/22/20009, revised
12/29/09 and 01/28/10

Edward Mc Murtrie

08-032-042-00 08-032-044-00

in negotiations

5/22/2009

Howe Aluminum Products

08-032-028-00

accepted (received 6/3/09)

7/31/2009

MDNR

08-032-041-00 08-032-040-00

accepted (received 8/7/09)

5/22/20009, revised
11/20/09, 12/04/09, and

Michelle and Paul Simons

08-032-034-10 08-032-039-00 08-032-006-00

accepted (received 12/22/09)

Terry Winkle

12/22/09

7/29/2009 Steele Trust 08-033-012-00 08-033-009-00 08-033-018-00 accepted (received 8/3/09)
Ray Hendricksma accepted (received 8/7/09)

8/4/2009 08-032-033-00

accepted (received 8/10/09)
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Georgia-Pacific LLC

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

Plainwell No. 2 Dam Area TCRA
Monthly Report #7, January 2010

Table B — Summary of Samples Collected and Data Received in January 2010

Sample " . ’
Sample ID SaDthpele Relzzit\?ed Delivery Laboratory Sample Location CAOEZIZCS:Zd PCB Result PC?ileon Respo’r\lks)fe,:ctlon 4
Group
Property Access Soil Samples
TS10049 Access road on Farrell property (Douglas Avenue to SA1 to River) PCBs 0.063 mg/kg U - None
TS10050 12/03/09 01/12/10 KAL505 TAL Access road on Farrell property (Douglas Avenue to SA1 to River) PCBs 0.066 mg/kg U - None
TS10051 Access road on Farrell property (Douglas Avenue to SA1 to River) PCBs 0.080 mg/kg U - None
TS10052 Access road on Farrell property (Douglas Avenue to SA1 to River) PCBs 0.077 mg/kg U - None
TS10053 Access road on Farrell property along River PCBs - - -
TS10054 Access road on Farrell property along River PCBs - - -
TS10055 01/12/10 NR NR KAR Labs Access road on Farrell property along River PCBs - - -
TS10056 Access road on Consumers property from SA1 to Oxbow PCBs - - -
TS10057 5- part composite sample collected from SA1 PCBs - - -
1510058 Access road on Simons property from SA1 to Oxbow PCBs ) ) )
[TS10059] [PCBs] [ [ [
TS10060 Access road on Simons property from SA1 to Oxbow PCBs - - -
TS10061 0127110 NR NR KAR Labs Access road on Simons property from SA1 to Oxbow PCBs - - -
TS10062 Access road on Simons property from SA1 to Oxbow PCBs - - -
TS10063 Access road on Simons property from SA1 to Oxbow PCBs - - -
TS10064 Access road on Simons property from SA1 to Oxbow PCBs - - -
TS10065 Access road on Simons property from SA1 to Oxbow PCBs - - -
TS10066 01/29/10 NR NR KAR Labs Access road on Simons property from Douglas Avenue to SA2 PCBs - - -
TS10067 Access road on Simons property from Douglas Avenue to SA2 PCBs - - -
Notes:

* Duplicate samples shown in brackets

* Analytical results have not been validated.

mg/kg - milligrams per kilogram

NR - Not Received

PCBs - polychlorinated biphenyls
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SA - Staging Area
TAL - TestAmerica Laboratories

U - Compound analyzed but not detected at a concentration above the reporting limit
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